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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation.  The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations and necessary remedial 
actions.  
 
In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), the 70th Regional Readiness Command (RRC), the 
Installation Management Agency-Army reserve Office (IMA-ARO), and the executing 
agencies, an IAP was completed.  The IAP is used to track requirements, schedules and 
tentative budgets for all Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change.   
 
The following persons contributed to the formulation and completion of this Installation 
Action Plan during a planning workshop held on 15 February 2006: 
 
 
USAEC 
IMA-ARO  
Engineering & Environment, Inc./USAEC 
 

Statement of Purpose
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AEDB-R Army Environmental Data Base - Restoration 
ACSIM-AR Assistant Chief of Staff for Installation Management-Army Reserve  
AMSA  Area Maintenance Support Facility 
ARCOM  Army Reserve Command 
ARO  Army Reserve Office 
BRAC  Base Realignment and Closure 
CB/NT Commencement Bay Nearshore / Tideflats Superfund site 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 

1980 
CSTC  Combat Support Training Center 
DERP  Defense Environmental Restoration Program 
FS   Feasibility Study 
FY   Fiscal Year 
IAP   Installation Action Plan 
IMA  Installation Management Agency 
IRP   Installation Restoration Program 
LTM   Long Term Management 
NFA   No Further Action 
NPL   National Priorities List 
PA   Preliminary Assessment 
PBC  Performance-Based Contract 
PY   Prior Year 
RA   Remedial Action 
RAB   Restoration Advisory Board 
RA(C)  Remedial Action - Construction 
RA(O)  Remedial Action - Operation 
RC   Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD   Remedial Design 
REM   Removal 
RI   Remedial Investigation 
RIP   Remedy in Place 
RRSE  Relative Risk Site Evaluation 
RRC  Regional Readiness Command 
SI   Site Inspection 
TBT  Tributyltin 
USAEC  US Army Environmental Center 
USARC  US Army Reserve Command 
USEPA US Environmental Protection Agency 
WANG Washington Army National Guard 
Yr  Year

Acronyms & Abbreviations
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Installation Locale:  The 70th RRC encompasses 58 facilities, including reserve centers, 
maintenance shops, and other properties located on approximately 270 acres of land.  
Across the three-state region, RRC facilities are located within commercial areas, industrial 
areas, and on active Army posts such as Fort Lewis and the Yakima Training Center.  In 
addition to properties under the direct control and management of the RRC, land-use 
agreements with private landowners and states allow access to thousands of acres of 
undeveloped land for training exercises. 
 
The 70th RRC maintains command and control for Army Reserve activities within the 
three-state region of Washington, Oregon, and Idaho. 
 
Installation Mission:   
It is the mission of the 70th RRC to: 
 

1.  Provide trained and ready soldiers and units capable of rapid mobilization, ready to 
fight and win and redeploy in response to National Command Authority. 
2.  Provide Base Operations support for soldiers, families, community and 
employees on a regional basis. 
 
Lead Organization: 
IMA – ARO 
 
Lead Executing Agency: 
Omaha Center of Excellence 
 
Regulatory Participation: 
Federal: US Environmental Protection Agency (USEPA), Region X 
State: Washington State Department of Ecology 
 
NPL STATUS:  Not on NPL 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
/Technical Assistance for Public Participation Status:  The 70th RRC has not yet 
formed a RAB.  As part of the ongoing work at AMSA 137, the 70th RRC will continue to 
identify potentially interested community groups and conduct community outreach activities 
as the 70th RRC, Port of Tacoma, and Department of Ecology deem appropriate. 
 
A RAB will be established if regular community outreach generates significant response. 

Installation Information 
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Installation Program Summaries 
IRP 
Primary Contaminants of Concern: Metals 
Affected Media of Concern: Soil 
Estimated Date for Response Complete (RC):  2007 
Funding to date (up to FY05): $1,410K 
Current year funding (FY06): $0 
Cost-to-Complete (FY07+): $0 

Installation Information 
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Installation Historic Activity  
The 70th RRC came into being on November 16, 1996.   First, it was the 124th 
US Army Reserve Command; then it was the 70th Regional Support Command; and 
finally, the 70th Regional Readiness. 
 
The 124th ARCOM was created in 1967 to provide command and control for area Reserve 
units.  At that time, the territory of the command included northern California and Nevada.  
The ARCOM included more than 100 units and over 10,000 soldiers.  In 1995 the Army 
Reserve went through a general reorganization and  was reduced from 20 ARCOMs to 10 
RSCs using the Federal Emergency Management Agency regional divisions as basic 
geographic guidelines.  The 124th ARCOM survived the reduction, and became the 124th 
RSC.  Simultaneously, the area of northern California and Nevada was transferred to the 
63rd RRC in southern California. 
 
As part of the Army’s plan to continue the heritage of organizations with extensive military 
history, the 124th became the 70th RRC in November 1996, thereby carrying on the 
legacy of the 70th Infantry Division.  Activated at Camp Adair, Oregon in 1943, the 70th 
Infantry Division served throughout WWII in the European Theater of Operations. 
 
Today, the 70th RRC includes approximately 49 units and 5,000 soldiers with a wide range 
of specialties, from engineering to postal to legal affairs. 
 
IRP 

• Prior Year Progress: Preliminary Assessment (PA)/ Site Inspection (SI) completed in 
1991.  Remedial Investigation (RI)/Feasibility Study (FS) currently underway. 

• Future Plan of Action:  There are currently no plans for future work at the lone IRP 
site, however, if the ongoing investigation identifies contamination that requires 
cleanup, funding will be allocated accordingly. 

Cleanup Program Summary
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Total AEDB-R IRP Sites / AEDB-R Sites with Response Complete:  163/162 
 
Site Type:  
1 Maintenance Yard 
 
Most Widespread Contaminants of Concern:  Metals  
 
Media of Concern: Marine Sediments 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA): None 
 
Total IRP Funding 
Prior years (up to FY05):  $1,410K 
Current year funding (FY06):  $        0 
Future Requirements (FY07+):  $        0 
Total:     $1,410K 
 
Duration of IRP 
Year of IRP Inception: 1984 
Year of IRP RC:  2007 
Year of IRP Completion including Long-Term Management (LTM): 2007 

IRP Summary
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IRP Contamination Assessment Overview  
 
The approach with the AMSA 137 property with respect to environmental cleanup has 
been twofold.  First, the property is located within the boundaries of the Commencement 
Bay Nearshore / Tideflats Superfund site (CB/NT).  This Superfund project has been 
underway for over a decade, and encompasses numerous properties along the shoreline 
and tributaries of Commencement Bay.  The AMSA 137 property is located near the mouth 
of the Hylebos Waterway, which is an operable unit of the CB/NT site and is currently 
undergoing remediation.  For a time, the Environmental Protection Agency Region X was 
considering enjoining this property into the ongoing Hylebos work.  In April, 1997 USEPA 
Region X informed the 70th RRC that while existing information indicated that 
contamination on the AMSA property exceeded the CB/NT sediment cleanup objectives, 
the Army Reserve would not be included in the ongoing Hylebos Waterway as a potentially 
responsible party.  USEPA suggested as an alternative that cleanup on the property be 
conducted under the oversight of the Department of Ecology.  Secondly, while under the 
control of the Washington Army National Guard (WANG), the property was listed on the 
Federal Facilities Docket.  This is a listing of Federal facilities eligible (although not 
necessarily nominated) for the NPL of Superfund sites.  In response to the docket listing, 
the WANG prepared a PA and SI and forwarded the report to USEPA Region X for review.  
In October 1995 the USEPA notified the WANG and the 70th RRC that they had 
completed their review, but had not made a final determination as to the status of the 
facility.  To date, no further word has been received from the USEPA on this particular 
matter.  In September 1997 the RRC informed the USEPA and the Department of Ecology 
of our intent to proceed with cleanup at AMSA 137 pursuant to the Defense Environmental 
Restoration Program (DERP). 
 
As a Phase 1 Remedial Investigation, the RRC worked with the Port of Tacoma, the Dept. 
of Ecology and a (contractor) to review existing contaminant information on the property 
and develop a workplan for proceeding with restoration as necessary.  Phase I was 
completed in 1998.  The Phase II RI was completed in 2004.  Field data show that only two 
areas near the head of the pier exceed the chemical and/or bioassay criteria.  These two 
areas exhibit low levels of patchy contamination.  One area passed all of the chemical 
criteria but failed the bioassay testing.  The other area showed elevated levels of total 
petroleum hydrocarbons for marine sediment.  This area also exceeded the criterion for 
tributyltin (TBT) in the whole sediment sample but passed the criterion for TBT in the 
porewater.  This result would have eliminated TBT as a contaminant of concern based on 
previous guidance from Dept. of Ecology; however, they had to reevaluate their position on 
porewater TBT.  Both of these issues (TBT and petroleum hydrocarbons) have been 
satisfactorily resolved. 
 
The Department of Ecology has indicated that only marine sediments are of concern. This 
will be further addressed in the site description. 

Contamination Assessment 
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IRP Cleanup Exit Strategy 
The Phase II RI, including an updated human health and ecological risk assessment, was 
completed in 2004.  The preliminary FS identified contamination under the pier structure at 
the site and recommended remedial activities which are being covered under a 
Performance-Based Contract (PBC).  Ongoing remedial activities, including the removal of 
the first 200 ft of pier, will continue until regulatory approval is received for site closure. 

Contamination Assessment 
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1991 
• Final Preliminary Assessment / Site Investigation. Prepared by SCS Engineers for the 
Washington National Guard, October. 
 
1995 
• Final Sampling and Analysis Report Watercraft Support Maintenance Center, Pier 23.  
Prepared by Pacific Western Services for the 124th US Army Reserve Command, June. 
 
1996 
• Sediment Data Evaluation for the 401 Alexander Avenue Property.  Prepared by Roy F. 
Weston for USEPA Region X, July. 
 
2004 
• Phase II RI Report for the Watercraft Support Maintenance Center, Pier 23.  Prepared by 
USEPA Department of Ecology, September 

Previous Studies 
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WSMC-01  
AMSA 137 (Site-Wide) 

AMSA 137 
 

 
 
 
AMSA 137 consists of approximately 3 acres of 
headlands and a 1200’ wooden and concrete pier 
on the shore of and extending into 
Commencement Bay in Tacoma, Washington. 
The site was originally owned by the United 
States Navy and is now owned in part by the Port 
of Tacoma (headlands and submerged lands) and 
the Army Reserve (pier structure and improve-
ments). 
 
As a Phase I RI, a review of the previous 
environmental studies at this site and adjacent 
properties was conducted. The purpose of this 
study was to determine whether sufficient work 
has been done to define the nature and extent of 
the contamination in the soil, marine sediment, 
and groundwater. The Phase II RI was completed in 1999. 
 
PBC contract was awarded July 2004. 
 
 
  
 
The Phase II RI identified contamination under the pier structure at the site and the state 
has recommended remedial activities which are being covered under a PBC.  Ongoing 
remedial activities, including the removal of the first 200 ft of pier, will continue until 
regulatory approval is received for site closure.  At this time, no out year funding 
requirements are anticipated. 
 

SITE DESCRIPTION 

CLEANUP STRATEGY 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN:  
Arsenic, Zinc, Mercury 
 
MEDIA OF CONCERN:  Sediment 
 
PHASES Start  End  
PA................ 199108 ........ 199110 
SI ................. 199108 ........ 199110 
RI/FS ........... 199710 ........ 200709 
 
RC Date:  200709 

STATUS 
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IRP No Further Action (NFA) Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date 

SITE 1 
AFRC BELLINGHAM 
(STEVENS) 

Study Completed, No Cleanup 
Required 30-Jun-1995 

SITE 2 
AFRC BELLINGHAM 
(STEVENS) 

Study Completed, No Cleanup 
Required 30-Jun-1995 

SITE 3 
AFRC BELLINGHAM 
(STEVENS) 

Study Completed, No Cleanup 
Required 30-Jun-1995 

SITE 4 
AFRC BELLINGHAM 
(STEVENS) 

Study Completed, No Cleanup 
Required 30-Jun-1995 

SITE 5 
AFRC BELLINGHAM 
(STEVENS) 

Study Completed, No Cleanup 
Required 30-Jun-1995 

SITE 6 
AFRC BELLINGHAM 
(STEVENS) 

Study Completed, No Cleanup 
Required 30-Jun-1995 

SITE 7 
AFRC BELLINGHAM 
(STEVENS) 

Study Completed, No Cleanup 
Required 30-Jun-1995 

SITE 8 
AFRC BELLINGHAM 
(STEVENS) 

Study Completed, No Cleanup 
Required 30-Jun-1995 

SITE 01 AFRC COOS BAY 
Study Completed, No Cleanup 
Required 30-Sep-1995 

SITE 02 AFRC COOS BAY 
Study Completed, No Cleanup 
Required 30-Sep-1995 

SITE 03 AFRC COOS BAY 
Study Completed, No Cleanup 
Required 30-Sep-1995 

SITE 01 AFRC ELLENSBURG 
Study Completed, No Cleanup 
Required 30-Sep-1995 

SITE 02 AFRC ELLENSBURG 
Study Completed, No Cleanup 
Required 30-Sep-1995 

SITE 03 AFRC ELLENSBURG 
Study Completed, No Cleanup 
Required 30-Sep-1995 

SITE 04 AFRC ELLENSBURG 
Study Completed, No Cleanup 
Required 30-Sep-1995 

SITE 01 AFRC IDAHO FALLS 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 02 AFRC IDAHO FALLS 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 03 AFRC IDAHO FALLS 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 04 AFRC IDAHO FALLS 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 00 AFRC PORT ORCHARD 
Study Completed, No Cleanup 
Required 30-Sep-1993 

SITE 01 AFRC ROSEBURG 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 02 AFRC ROSEBURG 
Study Completed, No Cleanup 
Required 31-Mar-1998 
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AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date 

SITE 00 AFRC TACOMA 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 00 AFRC WARRENTON 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 1 AFRC YAKIMA 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 2 AFRC YAKIMA 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 1 
FORT LAWTON USAR 
COMPLEX 

All Required Cleanup(s) 
Completed 30-Sep-1991 

SITE 10 
FORT LAWTON USAR 
COMPLEX 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 11 
FORT LAWTON USAR 
COMPLEX 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 12 
FORT LAWTON USAR 
COMPLEX 

All Required Cleanup(s) 
Completed 30-Sep-1991 

SITE 13 
FORT LAWTON USAR 
COMPLEX 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 2 
FORT LAWTON USAR 
COMPLEX 

All Required Cleanup(s) 
Completed 30-Sep-1991 

SITE 3 
FORT LAWTON USAR 
COMPLEX 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 4 
FORT LAWTON USAR 
COMPLEX 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 5 
FORT LAWTON USAR 
COMPLEX 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 6 
FORT LAWTON USAR 
COMPLEX 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 7 
FORT LAWTON USAR 
COMPLEX 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 8 
FORT LAWTON USAR 
COMPLEX 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 9 
FORT LAWTON USAR 
COMPLEX 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 00 USARC BEND 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 1 USARC BOISE (AMSA 3)
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 10 USARC BOISE (AMSA 3)
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 11 USARC BOISE (AMSA 3)
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 12 USARC BOISE (AMSA 3)
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 2 USARC BOISE (AMSA 3)
Study Completed, No Cleanup 
Required 31-Mar-199 
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AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date 

SITE 3 USARC BOISE (AMSA 3)
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 4 USARC BOISE (AMSA 3)
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 5 USARC BOISE (AMSA 3)
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 6 USARC BOISE (AMSA 3)
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 7 USARC BOISE (AMSA 3)
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 8 USARC BOISE (AMSA 3)
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 9 USARC BOISE (AMSA 3)
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 1 USARC BOTHELL 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 2 USARC BOTHELL 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 3 USARC BOTHELL 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 01 USARC CLARKSTON 
Study Completed, No Cleanup 
Required 31-Oct-1994 

SITE 1 
USARC COEUR 
D'ALENE 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 2 
USARC COEUR 
D'ALENE 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 3 
USARC COEUR 
D'ALENE 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 4 
USARC COEUR 
D'ALENE 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 5 
USARC COEUR 
D'ALENE 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 6 
USARC COEUR 
D'ALENE 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 7 
USARC COEUR 
D'ALENE 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 8 
USARC COEUR 
D'ALENE 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 01 USARC CORVALLIS 
All Required Cleanup(s) 
Completed 30-Jun-1992 

    

SITE 02 USARC CORVALLIS 
All Required Cleanup(s) 
Completed 30-Jun-1992 

SITE 01 USARC EUGENE 
All Required Cleanup(s) 
Completed 30-Jun-1992 

SITE 02 USARC EUGENE Study Completed, No Cleanup 31-Mar-1998 
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AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date 

Required 

SITE 1 USARC EVERETT 
All Required Cleanup(s) 
Completed 31-Jul-1993 

SITE 2 USARC EVERETT 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 3 USARC EVERETT 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 4 USARC EVERETT 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 5 USARC EVERETT 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 6 USARC EVERETT 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 7 USARC EVERETT 
Study Completed, No Cleanup 
Required 31-Jul-1993 

SITE 1 USARC KENNEWICK 
Study Completed, No Cleanup 
Required 30-Jun-1993 

SITE 2 USARC KENNEWICK 
Study Completed, No Cleanup 
Required 30-Jun-1993 

SITE 3 USARC KENNEWICK 
Study Completed, No Cleanup 
Required 30-Jun-1993 

SITE 4 USARC KENNEWICK 
Study Completed, No Cleanup 
Required 30-Jun-1993 

SITE 5 USARC KENNEWICK 
Study Completed, No Cleanup 
Required 30-Jun-1993 

SITE 6 USARC KENNEWICK 
Study Completed, No Cleanup 
Required 30-Jun-1993 

SITE 7 USARC KENNEWICK 
Study Completed, No Cleanup 
Required 30-Jun-1993 

SITE 00 USARC LONGVIEW 
Study Completed, No Cleanup 
Required 28-Feb-1993 

SITE 01 USARC LONGVIEW 
Study Completed, No Cleanup 
Required 28-Feb-1993 

SITE 02 USARC LONGVIEW 
Study Completed, No Cleanup 
Required 28-Feb-1993 

SITE 01 USARC MEDFORD 
All Required Cleanup(s) 
Completed 30-Jun-1992 

SITE 02 USARC MEDFORD 
Study Completed, No Cleanup 
Required 30-Jun-1992 

    

SITE 01 USARC MOSES LAKE 
All Required Cleanup(s) 
Completed 30-Jun-1996 

SITE 01 USARC PASCO 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 01 
USARC PORTLAND 
(AIRPORT) 

Study Completed, No Cleanup 
Required 31-Mar-1998 
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AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date 

SITE 1 
USARC PORTLAND 
(SOUTH) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 10 
USARC PORTLAND 
(SOUTH) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 11 
USARC PORTLAND 
(SOUTH) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 2 
USARC PORTLAND 
(SOUTH) 

Study Completed, No Cleanup 
Required 30-Jun-1996 

SITE 3 
USARC PORTLAND 
(SOUTH) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 4 
USARC PORTLAND 
(SOUTH) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 5 
USARC PORTLAND 
(SOUTH) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 6 
USARC PORTLAND 
(SOUTH) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 7 
USARC PORTLAND 
(SOUTH) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 8 
USARC PORTLAND 
(SOUTH) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 9 
USARC PORTLAND 
(SOUTH) 

All Required Cleanup(s) 
Completed 31-Mar-1996 

SITE 1 
USARC PORTLAND 
(WEST) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 2 
USARC PORTLAND 
(WEST) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 3 
USARC PORTLAND 
(WEST) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 4 
USARC PORTLAND 
(WEST) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 5 
USARC PORTLAND 
(WEST) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 6 
USARC PORTLAND 
(WEST) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 7 
USARC PORTLAND 
(WEST) 

All Required Cleanup(s) 
Completed 30-Jun-1992 

SITE 8 
USARC PORTLAND 
(WEST) 

All Required Cleanup(s) 
Completed 30-Jun-1992 

    

SITE 9 
USARC PORTLAND 
(WEST) 

All Required Cleanup(s) 
Completed 30-Jun-1992 

SITE 01 USARC REDMOND 
Study Completed, No Cleanup 
Required 30-Sep-1993 

SITE 01 USARC REXBURG 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 02 USARC REXBURG Study Completed, No Cleanup 30-Apr-1997 
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AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date 

Required 

SITE 03 USARC REXBURG 
Study Completed, No Cleanup 
Required 30-Apr-1997 

SITE 04 USARC REXBURG 
Study Completed, No Cleanup 
Required 30-Apr-1997 

SITE 05 USARC REXBURG 
Study Completed, No Cleanup 
Required 30-Apr-1997 

SITE 06 USARC REXBURG 
Study Completed, No Cleanup 
Required 30-Apr-1997 

SITE 01 USARC SALEM 
All Required Cleanup(s) 
Completed 30-Jun-1993 

SITE 02 USARC SALEM 
All Required Cleanup(s) 
Completed 30-Jun-1993 

SITE 1 USARC SPOKANE 
All Required Cleanup(s) 
Completed 31-Jul-1992 

SITE 10 USARC SPOKANE 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 11 USARC SPOKANE 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 12 USARC SPOKANE 
Study Completed, No Cleanup 
Required 31-Dec-1991 

SITE 2 USARC SPOKANE 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 3 USARC SPOKANE 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 4 USARC SPOKANE 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 5 USARC SPOKANE 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 6 USARC SPOKANE 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 7 USARC SPOKANE 
Not Eligible For ER,A/BRAC 
Funding 31-Dec-1996 

SITE 8 USARC SPOKANE 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 9 USARC SPOKANE 
Study Completed, No Cleanup 
Required 31-Mar-1998 

    

SITE 1 
USARC TRENTWOOD 
(AMSA 8) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 2 
USARC TRENTWOOD 
(AMSA 8) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 3 
USARC TRENTWOOD 
(AMSA 8) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 4 
USARC TRENTWOOD 
(AMSA 8) 

Study Completed, No Cleanup 
Required 31-Mar-1998 
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AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date 

SITE 5 
USARC TRENTWOOD 
(AMSA 8) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 6 
USARC TRENTWOOD 
(AMSA 8) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 7 
USARC TRENTWOOD 
(AMSA 8) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 8 
USARC TRENTWOOD 
(AMSA 8) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 01 USARC TUMWATER 
All Required Cleanup(s) 
Completed 30-Sep-1994 

SITE 02 USARC TUMWATER 
Study Completed, No Cleanup 
Required 30-Jun-1993 

SITE 03 USARC TUMWATER 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 01 USARC TWIN FALLS 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 02 USARC TWIN FALLS 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 03 USARC TWIN FALLS 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 04 USARC TWIN FALLS 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 05 USARC TWIN FALLS 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 06 USARC TWIN FALLS 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 07 USARC TWIN FALLS 
Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 08 USARC TWIN FALLS 
All Required Cleanup(s) 
Completed 31-Jul-1997 

SITE 00 USARC WALLA WALLA 
Study Completed, No Cleanup 
Required 30-Sep-1995 

SITE 01 USARC WENATCHEE 
Study Completed, No Cleanup 
Required 30-Apr-1994 

SITE 02 USARC WENATCHEE 
Study Completed, No Cleanup 
Required 30-Apr-1994 

    

SITE 1 
USARC YAKIMA 
(PENDLETON) 

All Required Cleanup(s) 
Completed 31-Dec-1991 

SITE 2 
USARC YAKIMA 
(PENDLETON) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 3 
USARC YAKIMA 
(PENDLETON) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 4 
USARC YAKIMA 
(PENDLETON) 

Study Completed, No Cleanup 
Required 31-Mar-1998 

SITE 6 USARC YAKIMA Study Completed, No Cleanup 31-Mar-1998 
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AEDB-R # Site Title Documentation/Reason for 
NFA NFA Date 

(PENDLETON) Required 

SITE 7 
USARC YAKIMA 
(PENDLETON) 

All Required Cleanup(s) 
Completed 31-Jan-1995 

SITE 8 
USARC YAKIMA 
(PENDLETON) 

All Required Cleanup(s) 
Completed 31-Jan-1995 

VABA-1 
VANCOUVER 
BARRACKS 

Study Completed, No Cleanup 
Required 31-Mar-1996 

VABA-2 
VANCOUVER 
BARRACKS 

Study Completed, No Cleanup 
Required 31-Dec-1998 
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Initiation of IRP:  1984 
 
Past Phase Completion Milestones 
 
1991 
• PA/SI, October 
 
Record of Decision/Decision Document Approval Dates:  2007 
 
Projected Construction Completion Date of IRP:  N/A 
  
Projected Date for Removal from NPL: Not on NPL 
 
Schedule for Next Five-Year Review: N/A 
 
Estimated Completion Date of IRP (including LTM phase): 2007 

IRP Schedule 
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Prior Years Funds 
 
Total Funding up to FY04:  $1,004K 
 
Reserve Centers       Expenditures Total 
AMSA 137 - WSMC-01 (PBC)     $1,004K 
AFRC IDAHO FALLS / ID021042261800   $0 
USARC BOISE (AMSA 3) / ID021046FD0200   $0 
USARC COEUR D'ALENE / ID021042283600   $0 
USARC REXBURG / ID021046FD1000    $0 
USARC TWIN FALLS / ID021042304700   $0 
AFRC COOS BAY / OR0210462M0400    $0 
AFRC ROSEBURG / OR0210462M2200   $0 
AFRC WARRENTON / OR0210462M2600   $0 
USARC BEND / OR0210462M0300    $0 
USARC CORVALLIS / OR02104OR00400   $0 
USARC EUGENE / OR021042176700    $0 
USARC MEDFORD / OR021042200600    $0 
USARC PORTLAND (AIRPORT) / OR0210463M2000  $0 
USARC PORTLAND (SOUTH) / OR021042209600  $0 
USARC PORTLAND (WEST) / OR021042192400  $0 
USARC SALEM / OR021042101400    $0 
AFRC BELLINGHAM (STEVENS) / WA0210462Q0500 $0 
AFRC ELLENSBURG / WA0210462Q0700   $0 
AFRC PORT ORCHARD / WA0210462Q1800   $0 
AFRC TACOMA / WA021046GQ4400    $0 
AFRC YAKIMA / WA0210462Q5800    $0 
FORT LAWTON USAR COMPLEX / WA02104WA01300 $0 
USARC BOTHELL / WA0210462Q0600    $0 
USARC CLARKSTON / WA021046GQ0300   $0 
USARC EVERETT / WA021046GQ0900    $0 
USARC KENNEWICK / WA021046GQ1500   $0 
USARC LONGVIEW / WA0210462Q1200   $0 
USARC MOSES LAKE / WA0210462Q1400   $0 
USARC PASCO / WA0210462Q1600    $0 
USARC REDMOND / WA021042140200   $0 
USARC SPOKANE / WA021042201800    $0 
USARC TRENTWOOD (AMSA 8) / WA021046GQ7800 $0 
USARC TUMWATER / WA021042090500   $0 
USARC WALLA WALLA / WA0210462Q5500   $0 
USARC WENATCHEE / WA021046GQ5600   $0 
USARC YAKIMA (PENDLETON) / WA02104WA04500 $0   $1,004K 
 
 
 

IRP Costs 
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Year  Site ID      Expenditures FY Total 
FY05  AMSA 137 WSMC-01 (PBC)   $406K   $406K 
 
Total Prior Year Funds:  $1,410K 
 
 
Current Year Requirements 
Year  Site Information     Expenditures FY Total 
FY06  WSMC-01       $0   $0 

  
Total Funding up to FY06:  $1,410K 
 
Total Future Requirements:  $0 
 
Total IR Program Cost (from inception to completion of the IRP): $1,410K 
 

IRP Costs 
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The 70th RRC has not yet formed a RAB.  As part of the on-going work at AMSA 137, the 
70th RRC will continue to identify potentially interested community groups and conduct 
community outreach activities as the RRC, Port of Tacoma, and Department of Ecology 
deem appropriate. 
 
A RAB will be established if initial community outreach generates significant response. 

Community Involvement 


